

Draft Timetable for review of IOC's role and involvement in the GEBCO project

Actions	Responsibilities	Deadlines
Develop a questionnaire to identify user needs in bathymetry from IOC relevant programme & RSB	Secretariat (in consultation with GEBCO)	By Mid October 2015
Fill out the questionnaire	IOC relevant programmes & RSB (assisted by Review Group member representing IOC relevant programmes & RSB)	By Mid November 2015
Compile answers to the questionnaire	Secretariat	By End November 2015
Produce draft document for discussion as to how GEBCO will respond to answers to the questionnaire, in particularly from a perspective of providing bathymetric data set and products	Review Group member representing GEBCO	By End January 2016
Provide comment on the draft document for discussion	Review Group and IHO	By Mid March 2016

NOTE: The present version of the timetable is only provisional, and will be finalized with the agreement of the Review Group

Draft Timetable for review of IOC's role and involvement in the GEBCO project

Actions	Responsibilities	Deadlines
Develop recommendations of key elements for future governing mechanism of the GEBCO project in relation to IOC's role and involvement	Review Group and IHO	By Mid March 2016
Produce Working Document (2-3 page document that contains summary and recommendations)	Secretariat in consultation with Review Group, GEBCO and IHO	By Early April 2016
Produce Information Document (that contains the details of review)	Secretariat, Review Group, GEBCO and IHO	By Early May 2016
49th session of Executive Council		6-10 June 2016

NOTE: The present version of the timetable is only provisional, and will be finalized with the agreement of the Review Group