

1.1. IHO-IOC GEBCO Guiding Committee (GGC) Work Plan 2015

1.1 GGC Tasks

- A Organise and conduct GGC XXXII meeting in 2015 (IHO Task 3.8.1.1)
- B Ensure conduct of TSCOM, SCRUM and SCUFN meetings in 2015 (IHO Tasks 3.8.1.2, 3.8.1.3 and 3.8.1.4)
- C Ensure effective operation of IHO DCDB (IHO Task 3.8.2)
- D Encourage the contribution of bathymetric data to the IHO DCDB (IHO Task 3.8.3), identify priority areas for regional mapping (IHO Task 3.8.3.1) and promote data contribution through GEBCO participation in RHCs meetings (IHO Task 3.8.3.2)
- E Maintain IHO bathymetric publications (IHO Task 3.8.4) including: B-4 (IHO Task 3.8.4.1), B-6 (IHO Task 3.8.4.2), B-7 (IHO Task 3.8.4.3), B-8 (IHO Task 3.8.4.4), B-9 (IHO Task 3.8.4.5), B-10 (IHO Task 3.8.4.6) and B-411(IHO Task 3.8.4.7)
- F Develop the on-line function of B-4 (Information concerning recent bathymetric data) (IHO Task 3.8.4.8)
- G Contribute to outreach and education about ocean mapping (IHO Task 3.8.5) by development of outreach and educational materials (IHO Task 3.8.5.1) and printing of IHO-IOC GEBCO World Map (IHO Task 3.8.5.2)
- H Ensuring IHO-IOC GEBCO Web site is kept current and updated regularly (IHO Task 3.8.6)
- I Develop short course and course material on compiling digital bathymetric models (DBMs) to be included in GEBCO from a heterogeneous bathymetric source database (IHO Task 3.8.7)
- J Maintain and enhance the on-line GEBCO Gazetteer (B-8) (IHO Task 3.8.8)

Task	Work item	Priority H-high M-medium L-low	Milestones	Start Date	End Date	Status P-planned O-ongoing C-completed	Contact Person(s) * indicates leader	Related Pubs/Standard	Budget (Euros)
A	Organise and conduct GGC XXXII meeting	H	Meeting to be held in Kuala Lumpur, Malaysia	Oct 5, 2015	Oct 9, 2015	P	Chair GGC Secretary		None
B	Ensure conduct of TSCOM, SCRUM and SCUFN meetings	H	TSCOM = TBD SCRUM = TBD SCUFN = TBD	2015	2015	P	Chair GGC, Chair, TSCOM, Chair SCRUM and Chair SCUFN		None

Task	Work item	Priority H-high M-medium L-low	Milestones	Start Date	End Date	Status P-planned O-ongoing C-completed	Contact Person(s) * indicates leader	Related Pubs/Standard	Budget (Euros)
C	Ensure effective operation of IHO DCDB	H	<ol style="list-style-type: none"> Enhance DCDB interface for upload, ingest, discovery and download of bathymetric data Coordinate with IHO on Crowd Sourced Bathymetry project 	Continuous		O	Manager DCDB		
D1	Encourage the contribution of bathymetric data to the IHO DCDB	H	GGC Chair to attend IRCC7 in Mexico, June 1-3, 2015	2015	2017	O	GEBCO GC Chair		
D2	Identify priority areas for regional mapping	H	Definition of priority areas will first be established at SCRUM meeting in 2014	2014	2015	P	Chair SCRUM		None
D3	Promote data contribution through GEBCO participation in RHCs meetings	H	<ol style="list-style-type: none"> GEBCO representatives attend as many as the RHCs as possible Prioritize RHC meetings to attend 	2015	2017	O	GGC and SCRUM Chairs		Attend RHC meetings relevant to regional compilations. 2 meetings @ 3 days +travel. Total 5,000

Task	Work item	Priority H-high M-medium L-low	Milestones	Start Date	End Date	Status P-planned O-ongoing C-completed	Contact Person(s) * indicates leader	Related Pubs/Standard	Budget (Euros)
E	Maintain IHO bathymetric publications	M		Continuous		O	All members of GEBCO GC in conjunction with IHB	B-4 - Information concerning recent bathymetric data B-6 - Standardization of undersea feature names B-7 - GEBCO guidelines B-8 - Gazetteer B-9 - GEBCO digital atlas B-10 - The history of GEBCO B-11 - GEBCO Cookbook	None
F	Develop the on-line function of B-4	M	Investigate feasibility	2015	2015		Guiding Committee		None
G1	Contribute to outreach and education about ocean mapping	H	Hold 10 year celebration Nippon Foundation Training Program in Monaco	June 2015	June 2015	P	GGC Chair*, Falconer, Wigley		
G2	Development of outreach and educational materials	H	Increase membership and involvement in the GEBCO Outreach Working Group Further develop a roadmap and plan for Outreach activities, including effective use of Outreach budget Investigate and develop outreach material and products	2015	2015	P	Chair Outreach Working Group and members		10,000

Task	Work item	Priority H-high M-medium L-low	Milestones	Start Date	End Date	Status P-planned O-ongoing C-completed	Contact Person(s) * indicates leader	Related Pubs/Standard	Budget (Euros)
G3	Printing of IHO-IOC GEBCO World Map	M	Printing of GEBCO World Map in MS	2015	2015		Chair Outreach Working Group and members		
H	Ensuring IHO-IOC GEBCO Web site is kept current and updated regularly	H	Maintain GEBCO web site at BODC	Continuous		O	Pauline Weatherall		5000
I	Develop short course and course material on compiling digital bathymetric models (DBMs) to be included in GEBCO from a heterogeneous bathymetric source database	M	Course curriculum and schedule for first course occasion Investigate the development of course material using the GEBCO Cookbook	2015	2016	O	Chair Outreach	B-9 - GEBCO digital atlas	May use some of Outreach budget
J	Maintain and enhance the on-line GEBCO Gazetteer (B-8)	H		20??	20??	O	Chair SCUFN, Lisa Taylor		
									Budget Total = 20,000

1.2 GGC Meetings (IHO Task 3.8.1.1 refers)

Date	Location	Activity
June 2014	IHB, Monaco	XXXI th Meeting
October 2015	NHC, Kuala Lumpur, Malaysia	XXXII th Meeting

1.3 TSCOM Meetings (IHO Task 3.8.1.2)

Date	Location	Activity
December 2014	Google, Mountain View, CA, USA	XXX th Meeting
TBD for 2015	TBD	XXXI th Meeting

1.3 SCRUM Meetings (IHO Task 3.8.1.3)

Date	Location	Activity
December 2014	Google, Mountain View, CA, USA	II th Meeting
TBD for 2015	TBD	III th Meeting

1.3 SCUFN Meetings (IHO Task 3.8.1.4)

Date	Location	Activity
June 2014	IHB, Monaco	XXVII th Meeting
TBD for 2015	TBD	XXVIII th Meeting

Chair: Shin Tani Email: soarhigh@me.com
Vice-Chair: Martian Jakobsson Email: martin.jakobsson@geo.su.se
Secretary: David Clark Email: David.M.Clark@noaa.gov
Chair SCRUM Martian Jakobsson Email: martin.jakobsson@geo.su.se
Chair TSCOM Karen Marks Email: Karen.Marks@noaa.gov
Chair SCUFN Hans Schenke Email: Hans-Werner.Schenke@awi.de